
 

 

 
Re: Marcus Hook Industrial Complex 
 Monthly Progress Report – August 2022 
 Area of Interest 7 

Marcus Hook, PA 
 
Dear Mr. Bilash: 
 
This monthly progress report is being submitted on behalf of the Evergreen Resource 
Management Operations (Evergreen) for Area of Interest (AOI) 7 at the Marcus Hook Industrial 
Complex (MHIC) in Marcus Hook, Pennsylvania. On December 9, 2021, a Revised Interim 
Measures (IM) Workplan was submitted to the United States Environmental Protection Agency 
(USEPA) to address arsenic in the subsurface at AOI 7. The IM Workplan was approved by the 
USEPA on February 15, 2022. The discussion below provides an update on IM pre-design 
investigation (PDI) activities and Bench Scale Treatability Study activities. 
 
Activities completed this reporting period 
No field activities were completed during this reporting period (August 2022). The activities 
which were completed include the Bench Scale Treatability Study activities that occurred in the 
treatability lab at Terra Systems, Inc. (Terra Systems) in Claymont, Delaware. Details for these 
activities are presented below. Note that the results of the treatability testing will be submitted 
in a future progress report once the Bench Scale Treatability Study is completed.  
 
• Treatability study samples from the reagent screening tests for the following soil/well pairs 

were sent to SGS North America Inc. in Dayton, NJ for analysis of dissolved arsenic 
(aqueous) verification: 

o MW-560D soil and MW-560D groundwater 
o MW-608D soil and MW-606S groundwater 

 
Activities planned for the next reporting period 
The activities planned for the next reporting period (September 2022) include continuing the 
Bench Scale Treatability Study activities, as described in the Revised IM Workplan. 
 
Deviation from approved activities this reporting period  
There were no deviations from the approved activities for this reporting period. 
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Deviation from approved schedule 
There were no schedule deviations during this period. 

A conference call with the USEPA and Evergreen was held on August 5, 2022, during which the 
USEPA shared the results of the Army Corps of Engineers (USACE) review of Evergreen’s 2022 
Sediment and Porewater Sampling Letter Report submitted on May 27, 2022. The USACE 
review determined that Evergreen’s sediment and porewater sampling methodology results 
were valid.  The USEPA also reported that the USACE determined that the results from the 
USACE 2018 porewater sampling event were valid. A follow up conference call with the USEPA 
and Evergreen on August 15, 2022 discussed next steps for the IM work. As discussed in this 
meeting, Evergreen is going to suspend the pilot test and provide a Porewater Sampling Plan as 
an attachment to the next monthly report (September 2022) to conduct confirmatory 
porewater sampling at specific locations. The suspension of the pilot test will also put the IM 
performance monitoring proposed in the IM Workplan on pause because that work is 
dependent on the pilot testing. 

The schedule for the major milestones is provided below and the detailed schedule is included 
in Attachment A.  The items in bold are revised from the last progress report and are also 
modified in the schedule in Attachment A. 

Task Schedule 
PDI Activities 3/2022 – 5/2022 
Bench Scale Treatability Testing 5/2022 – 10/2022 
Additional Porewater Sampling 10/2022 
Pilot Testing On pause 
IM Performance Monitoring On pause 

Very truly yours,  
SANBORN, HEAD & ASSOCIATES, INC. 

Colleen Costello, PG
Senior Vice President 

CSS/CC: css 

Attachments 
Attachment A – Interim Measures Implementation Schedule 
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Attachment A
Updated Interim Measure Implementation Schedule

Evergreen
Marcus Hook, Pennsylvania
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